AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of5

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
03 2001SEP19 SEE SCHEDULE
6. | ssued By Code | Wb2H09 | 7. Administered By (If other than Item 6) Code S0602A
TACOM ROCK | SLAND DCM DENVER
AMBTA- LC- CTR-R ORCHARD PLACE 2
KAY STROMER (309) 782- 3941 5975 GREENWOOD PLAZA BLVD SUI TE 200
ROCK | SLAND IL  61299- 7630 ENGLEWOOD CO 80111-4715
EMAI L: STROVERK@R A. ARW. M L
SCD C PAS NONE ADP PT SC1002
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

ACTI ON TARGET | NC
P O BOX 636 9B. Dated (See Item 11)
PROVO UT 84603-0000

10A. Modification Of Contract/Order No.

DAAE20- 98- D- 0049/ 0005
10B. Dated (See Item 13)

TYPE BUSI NESS: Ot her Snmall Business Performing in U S

Code ON2W | Facility Code 2000SEP20

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AC NET | NCREASE: $86, 123.72

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: C It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
DEBRA JUHL
JUHLD@R A. ARWY. M L (309) 782- 3370
15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 5

CONTINUATION SHEET
PIIN/SIIN DAAE20- 98- D- 0049/ 0005 MOD/AMD 03

Name of Offeror or Contractor: ACTI ON TARGET | NC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
1. This nodification increases the value of the contract by $63,773.82 for the incoporation of the follow ng changes to the SOWin
accordance with revi sed Governnment technical requirements at the Ft. Benning MPMG

a. The contractor shall use optic couplers for inproved |ightning/surge protection.

b. The contractor is authorized and required to relocate the nmid-range shed to behind the firing line, close to the control
tower .

c. The contractor is required to use 2 inch schedule 40 PVC pipe throughout, in lieu of 1-1/2 inch.
d. The contractor is authorized and required to install an ULTRA Qutdoor Enclosure to house the relays, as necessary.

2. Due to Covernnent-caused delay resulting fromthe discovery of unexpl oded ordnance (UXO in the installation area, the contractor was
directed by the Contracting Officer to suspend performance pending clearance of the UXO As a result, the contractor has experienced
actual costs related to trenching and installation in the first two |anes of the range acconplished prior to suspension of installation
(which effort will have to be repeated following restart of installation). This nodification reinburses the contractor in the anmount of
$22,349.90 for the actual costs of delay associated with the work conpl eted before the Government-directed delay. It is recognized that
addi tional delay-related costs nmay occur at the tine of restart of installation in the event that naterials already installed prior to
the delay require replacenment. This delay settlenment covers only the actual installation costs experienced by the contractor prior to
the period of delay and does not preclude the contractor fromsubmtting additional delay clains after installation restart has been

aut hori zed.

3. Contracts have been awarded for the renmpbval of the UXO, and clearance is currently scheduled for January, 2002. Based on the current
earliest installation restart date of February 01, 2002, and the 90-day installation period required under the contract for an MPMG
range, the delivery schedule for range conpletion is hereby revised for CLINs 0001AA and 0002 to May 02, 2002.

4. To conpensate for the additional costs of the above Government-directed changes and the actual costs of delay, the delivery order
val ue is hereby increased:

from $265, 156. 05
by $ 86, 123.72 ($63,773.82 for changes plus $22,349.90 for del ay)
to $351, 279. 77

4. The contractor is hereby authorized to i mediately invoice against this delivery order in the ambunt of $217,389.75 to offset its
actual costs incurred in the manufacture of the range package for this site due to the ongoi ng Governnent-caused delay of installation
pendi ng cl earance of UXO fromthe range installation site. Invoices shall be subnmitted against and paynment shall be nade from CLIN 0002
in the anmount of $22,349.90 for the actual cost of delay, with the remaining $195, 039. 85 invoiced and pai d agai nst CLI N 0001AA.

5. All other ternms and conditions of the contract and SONremain in full force and effect.

*** END OF NARRATI VE A 004 ***



CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAE20- 98- D- 0049/ 0005 M OD/AMD 03

Page 3ofs

Name of Offeror or Contractor:

ACTI ON TARGET | NC

ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

0001AA

0001AB

0002

SECTION B -

PRODUCTI ON_ QUANTI TY

NSN:  6920- 01- 000- 0000

SECURI TY CLASS: Uncl assified
PRON: MLOB1352ML PRON AMD: 01
AMS CD: 537020622145370

Packagi ng _and Mar ki ng

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on

Per f or mance
SUPPL
ADDR

Deliveries or
DOC
REL_CD MLSTRI P

SIG

SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

NOUN: PNEU FT. BENNI NG MPMG - WAGNER

ACCEPTANCE: Desti nation

$ * %

NA** [$

261, 468. 00

ACRN:  AA

CD MARK FOR TP CD

001 Wh2H090245T630
PRQJ_CD
DAJ

BRK BLK PT

DEL REL CD QUANTI TY

WB3BTE M 1

DEL DATE

001 1

FOB PO NT: Destination

SH P TO. PARCEL POST ADDRESS
(WB3BTE) XR RANGE DIV SUP
CSO WHS 53
FT BENNI NG

CONTRACT/ DELI VERY ORDER NUMBER

02- MAY- 2002

GA 31905-5182

SERVICES LINE | TEM

NOUN: PRE-SI TE VI SI T-
SECURI TY CLASS: Uncl assified
PRON: MLOK4352ML PRON AMD: 01
AMS CD: 537020622145370

| nspection and Acceptance
I NSPECTION: Origin

Deliveries or Performance
DLVR SCH

REL_CD QUANTI TY

DAAE20- 98- D- 0049/ 0005

FT. BENNI NG

ACCEPTANCE:

ACRN: AB

Oigin

PERF COWPL
DATE

001 0

$ 3, 688. 05

Supplies or

Services _and Prices/Costs

30- SEP-2001

SERVICES LINE | TEM

$ 3, 688. 05

$ 86,123. 72




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAE20- 98- D- 0049/ 0005 M OD/AMD 03

Page 4 of 5

Name of Offeror or Contractor: ACTI ON TARGET I NC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

NOUN: TECHNI CAL CHGS- BENNI NG MPMG

SECURI TY CLASS: Uncl assified

PRON: ML1A1348ML PRON AMD: 02 ACRN: AC
AMS CD: 537020621765370

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 02- MAY- 2002

$ 86, 123. 72




Reference No. of Document Being Continued Page 5 of 5

CONTINUATION SHEET
PIIN/SIIN DAAE20- 98- D- 0049/ 0005 MOD/AMD 03

Name of Offeror or Contractor: ACTI ON TARGET | NC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0002 ML1A1348ML AC 1 $ 0.00 $ 86, 123. 72 $ 86, 123. 72
537020621765370 169348
NET CHANGE $ 86, 123. 72
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AC 21 12035000016S6S04P53702031E1 S111161A1348 W52H09 $ 86,123.72
NET CHANGE $ 86, 123. 72
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 265, 156. 05 $ 86, 123. 72 $ 351, 279.77
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